EXHIBIT B

LITTLE SQUALICUM PARK
REMEDIAL INVESTIGATION/FEASIBILITY STUDY

SCOPE OF WORK

Finalized March 2005



Little Squalicum Park SOW Page 2 of 9

PURPOSE

The purpose of this Remedial Investigation/Feasibility Study (RI/FS) Scope of Work (SOW)
for the Little Squalicum Park is to implement the Agreed Order (Order) entered into by the
Department of Ecology (Ecology) and the City of Bellingham (City), to which this SOW is
an Exhibit.

The RI/FS is intended to provide sufficient data, analysis, and evaluations to enable
Ecology to select a cleanup action alternative.

The RI/FS Scope of Work (SOW) is divided into five major tasks as follows:

1) Progress Reports

2) Work Plan

3) Sampling and Analysis Plan (includes Quality Assurance Project Plan
and Health and Safety Plan)

4) Remedial Investigation

5) Feasibility Study

The five major tasks listed above and described below will also be managed under a
Cooperative Agreement between the City and the Environmental Protection Agency (the
EPA) under its Brownfields Program. It is expected that completion of these tasks will be
coordinated to include requirements under both the Order and the Cooperative Agreement.

TASK 1 PROGRESS REPORTS

The City shall submit progress reports every two months unless a longer reporting period is
approved by Ecology in writing. Progress reports shall be submitted to Ecology until
satisfaction of the Order in accordance with section VI of the Order. Progress Reports
shall be submitted to the Ecology project coordinator by the 10th of every second month
following the effective date of the Order. If this day is a weekend or holiday, deliverables
will be submitted to Ecology on the next business day. At a minimum, progress reports
shall contain the following information regarding the preceding reporting period:

e A description of the actions which have been taken to comply with the Order and
SOW during the previous reporting period,;

e An estimate of the percentage of RI/FS work completed to date;

e Summaries of sampling and testing reports and other data reports received by
the City;
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TASK 2

Summaries of deviations from approved work plans;

Summaries of contacts with representatives of the local community, public
interest groups, press, and federal, state or tribal government;

Summaries of problems or anticipated problems in meeting the schedule or
objectives set forth in the SOW and Work Plan;

Summaries of solutions developed and implemented or planned to address any
actual or anticipated problems or delays;

Changes in key personnel; and
A description of work planned for the next reporting period.

WORK PLAN

In order to plan and manage the RI/FS, the City shall document project tasks and
management strategies in a RI/FS Work Plan. This Work Plan shall include an overall
description and schedule of all RI/FS activities. The Work Plan shall not be implemented
until approved by Ecology.

The Work Plan shall specify and describe all tasks to be accomplished to complete the
RI/FS, in accordance with the Order and this SOW. Since standards for freshwater
sediment are “Reserved” under WAC 173-204-340, the City shall coordinate closely with
Ecology prior to and during Work Plan development in order to clarify site specific
requirements.

The Work Plan shall clearly describe the overall project management strategy for
implementing and reporting on RI/FS activities. The responsibility and authority of all
organizations and key personnel involved in conducting the RI/FS will be outlined.

Elements of the Work Plan include, but are not limited to, the following:

A project management strategy for achieving timely submittal of high quality

deliverables;

A draft outline of the final Rl and FS Reports including the types of data

evaluation, figures, and tables that will be included,;
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e A description of individual RI/FS subtasks; and

e A proposed schedule, including a timeline for completion of all RI/FS subtasks
and for submittal to Ecology of interim and final deliverables, including but not
limited to the deliverables enumerated in this SOW.

TASK 3 SAMPLING AND ANALYSIS PLAN

The City will prepare for Ecology review and approval a Sampling and Analysis Plan (SAP)
which provides specific guidance for field and laboratory methodology. A Quality
Assurance Project Plan (QAPP) and Health and Safety Plan (HASP) shall also be
submitted as appendices to the SAP. The HASP is not subject to Ecology approval.
Details of these plans are provided below.

Sampling and Analysis Plan - The City shall prepare a SAP for Rl sampling and analysis
activities in accordance with WAC 173-340-820, WAC 173-204-600, and the Sediment
Sampling and Analysis Appendix, as updated. The purpose of the SAP is to provide an
overview of the RI sampling program that will obtain information needed to meet the data
needs described in Task 4 of the SOW.

The SAP shall provide a review of existing and available data to support the development
of RI/FS tasks which may include, as appropriate, the following:

a. Soil, surface water and groundwater data, including contaminant concentrations and
conventional parameters, depths and location of samples, and comparison to
MTCA,

b. hydrogeologic data;

c. sediment chemical and biological data, including contaminant concentrations and
conventional parameters, depths and locations of samples, and comparison to
MTCA, SMS and Water Quality standards;

d. location and composition of current and historical contaminant sources;

e. current property ownership and zoning;

f. current or planned land uses and their location, which may affect investigation and
cleanup activities;

g. historical uses of the site; and

h. general inventory of current and anticipated biological resources with emphasis on
threatened and endangered species.

The SAP shall describe the sampling objectives and the rationale for the sampling
approach. A detailed description of sampling tasks shall then be provided, including
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specifications for sample identifiers; the type, number, and location of samples to be
collected; the analyses to be performed; descriptions of sampling equipment and collection
methods to be used; description of sample documentation; sample containers, collection,
preservation and handling. The SAP shall describe sample custody and handling
procedures, decontamination procedures, and the handling of investigative-derived wastes.

Quality Assurance Project Plan (Appendix to SAP). The City shall prepare a QAPP for RI
sampling and analysis activities. The QAPP shall identify and describe laboratory methods
and the QA/QC measures that will be taken during the performance of all sampling and
analysis tasks to ensure the fulfillment of data quality objectives. Data quality objectives
will reflect the criteria or threshold values used for remedial decisions. Laboratory
methodology and QA/QC requirements shall be developed in accordance with Ecology
guidance and the requirements of the Ecology Laboratory Accreditation Program and the
Puget Sound Estuary Program (PSEP) and shall include the following elements:

e A brief project description, referencing the Work Plan and/or SAP for detalils;
e Project personnel and QA responsibilities;
¢ Quality assurance objectives; and

e Field QA measures, including sample acceptability criteria, field QA samples, and
calibration of field instruments, referencing the SAP for a discussion of
decontamination procedures and sample custody and handling.

The City shall use an Ecology-accredited laboratory for the specific analyses to be
performed under this Order.

Health and Safety Plan (Appendix to SAP) - The City shall prepare a HASP for RI activities
in accordance with WAC 173-340-810. The HASP must be consistent with the
requirements of the Washington Industrial Safety and Health Act of 1973, Chapter 49.17
RCW, including any updates or amendments. The HASP shall identify specific monitoring
and management responsibilities and activities to ensure the protection of human health
activities associated with the RI.

TASK 4 REMEDIAL INVESTIGATION (RI)

The City shall conduct a remedial investigation to delineate the area requiring cleanup and
to identify sources that may need to eliminated or reduced as part of the cleanup. Key
components of the RI are as follows:
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¢ Nature and extent of contamination exceeding MTCA and SMS;
e Assessment of potential human health and ecological health concerns;
e Natural resource characterization; and
e Source Control and recontamination evaluation.
TASK 5 FEASIBILITY STUDY (FS)

The City shall use the information obtained in the RI to conduct a Feasibility Study. The FS
shall include:

e Determination of cleanup standards and applicable laws;

e |dentification and screening of cleanup technologies;

e Basis for assembly of cleanup action alternatives;

e Description of cleanup alternatives; and

e Comparative evaluation of cleanup alternatives.
DELIVERABLES

All plans, reports and studies listed below shall be prepared as follows: A draft shall be
submitted to Ecology for review and comment; Ecology comments shall be addressed
and a draft final submitted to Ecology for public review; Ecology, with assistance from
the City, will prepare a Responsiveness Summary; The City will prepare a final
document addressing public comments for Ecology approval. Revisions to final
documents shall be in accordance with Section V of the Order. Modifications to final
documents that Ecology determines are not significant will not be subject to public
review.

a) RI/FS Work Plan and Other Project Plans — The City shall submit for Ecology
review and approval an RI/FS Work Plan, SAP, and QAPP in accordance with
the schedule below. The HASP shall also be submitted but not approved by
Ecology.
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b) RI Report — The City shall summarize and compile the results of Task 4 into
an Rl Report. The RI report shall follow the draft outline contained in the work
plan as revised during the course of work. Revision of the outline shall
require approval of Ecology.

c) FS Report — The City shall prepare an FS in accordance with Task 5.

d) Additional Studies — The City shall submit draft addenda to the Work Plan,
SAP, and QAPP, as well as any other planning documents, reports, and other
deliverables associated with any additional studies necessary as identified by
Ecology, or the City, in accordance with Section 1V of this Order within thirty
(30) days of receipt of a written request by Ecology to prepare such
documents, unless otherwise specified by Ecology.

SCHEDULE

The schedule for all tasks described in this SOW is presented below. If, at any time
during the RI/FS process, unanticipated conditions or changed circumstances are
discovered which may result in a schedule delay, the City shall bring such information to
the attention of Ecology. Pursuant to Section V (11) of the Order, Ecology will
determine whether a schedule extension is warranted.

For each and every deliverable, report, memorandum, plan, or other item required
under this SOW, if Ecology disapproves or requires modification or revision of any
deliverable, report, memorandum, plan, or other item, in whole or in part, the City shall
submit a modified or revised version thereof to Ecology in accordance with Section IV of
the Order.

Completion times are calendar days. Any deadline which falls on a holiday or weekend
will be extended to next business day.

RI/ES Actions Completion Time

Draft RI/FS Work Plan, SAP, QAPP, 60 days from effective date of Order
and HASP

Draft Final RI/FS Work Plan, SAP, QAPP, 30 days from receipt of Ecology

and HASP comments on Draft RI/FS Work Plan,

SAP, and QAPP

Public Review of Draft Final Work Plan, 30 days minimum
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SAP, QAPP, and HASP

Final Work Plan, SAP, QAPP,
and HASP

Draft Rl Report
Draft FS Report
Draft Final RI/FS

Report

Public Review of Draft
Final RI/FS Report

Final RI/FS Report

30 days from the close of public
comment period

210 days from Ecology approval of Final
Work Plan, SAP, and QAPP

120 days from submission of
Draft Rl Report

30 days from receipt of Ecology
comments on draft RI/FS

30 days minimum

60 days from the close of public
comment period
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